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ATTACHMENT
T-FARM 101-T POSSIBLE LEAKING TANK
INSPECTION. OCTOBER 2, 1992

Tank Farm Surveillance Analysis and Support Discrepancy Report.

To: P. Hinojosa Manager, West Facilities. 12/24/91.

Report No. TFSA-91-429.

Notes Dated June 08, 1992 and June 22, 1992.

cc:MAIL from Virgil D. Maupin to Tom Frater, Allen T. Alstad, Victor
Boyles, Steven Godfrey, Douglas Hamrick, Wally Kennedy, and James
Thompson. Subject: Surface Level Decrease In 241-T-101. 9/22/92

cc:MAIL from Attachment number 3 forwarded from Doug Hamrick to Michael
Payne, Gary Dunford, John Bloom, and Ernest Staples. 9/22/92

Action Items Due List September 30, 1992.
242-A Start Up work Packages

Document Number 2W-92-00025/W Generic Work Item. Work Item Title 241-T
Reptace 101-T FIC Drive Motor.

Number: 91-0944. Subject: TFSA&S 91-429, 241-T-101 FIC

Lener, &.T. Fear —To R.E.GeRTom ,RL PAED Sevr 30,1941

Tad ¢ =
Al E TARMm PRoJSECT ofthce (TFPOY REQuesr Too CREcrE PLTioW REseonse To
SALIR LY Az Tr7- 3B 11 .00

LEMTER , M. A P, = .
rong To RE.GEXoN, RL  parer Auouss 12,1997 culeenT

Pilioga
L8 TY OMSTEM Forl (o LZECTINE MAINTENANGE \WNORC AT TA FAms
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Tank Farm Surveillance Analysis and Support

DISCREPANCY REPORT

To: P. HINOJOSA MANAGER, WEST FACILITIES ~ MSIN: §5-12

Date of Discrepancy: December 24, 1991 Report Wo.:  TFSA-91-429

Description of Discrepancy

Tank 241-T-101, FIC out of service.

No automatic FIC or Manual FIC reading taken since December 02, 1991. Data sheet shows
as out of service. This is a weekly requivement, per procedure 70-040-180 and SO-WM-

T1-357. Not 0SD or OSR related.

INSTRUCTIONS:
. Response requested by January 13, 1991

Provide a diagnasis and corrective action for each item above, specifying:

(A) Inmediate actions taken to correct the discrepancy or failure, and maintain readings within WHC-SD-WM-T[-357
limits.

(B) Actions that will be taken to prevent recurrence.

(C) Planned completion date for corrective actions.

Prepared by: R. R. RIOS [[ﬁ/ Approved hy:

CORRECTIVE ACTION STATEMENT

Diagnosis and Corrective Action

Work order 2W-92-0025 was written on 1-9-92 to troubleshoot the FIC. Work will
commence when the package is ready to work and resources can be scheduled.

Corrective Action Statement Prepared by \DMS% 9_: N ) Date |- \N 9 A

Nome and Title

Discrepancy Report (Eiosed by Date
TFSA Engineer -
pistribution:  JJ Badden S5-15 DG Hamrick R1-62 WL Parnell S5-12
GI Frater R1-51 JP Harris 11I RI1-51 RR Rios R1-80

SD Godfrey R1-51 RW Jacobson $5-01 File




A

WASTE TANK COMMITMENT TRACKING
CONTACT: T. A. Bartley
DESCRIPTION OF ACTION
( ) Close Commitment  { ) Extend Date  { ) Reassign Action (LyTssue Action
pate: /- 3-94 To: ﬁ @UM From: Lﬂﬁ(’_ﬂu ﬁ
Log #]Qd.(0D Subject: @Lé-m,tpa AL Grpot TFSF{\- 91-427
Dl L )39

Remarks: (kl (Lﬁ)&ii}xﬂJ T 1A IgiliJﬁiﬁ*/
&(%%u\ac - 2R Kios

ACTION ITEM COMPLETION:

(What was done and Completion Date. Attach
documentation or indicate where closure documentation
is located)

EXTEND ACTION DATE: New ECD: Briefly Justify your Request:
REASSIGN ACTION: New Responsible Manager:
Org Code:

Action Concurrence:

(STgnature of New Responsible Mgr)
REASSIGNED FROM: Name: Org Code:

NOTE: Upon completion of action item, please reverse this page, attach
closure documentation, and forward to T. A. Bartley, RI1-67.

Thank you! ‘
4o M ‘/zz/@a
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Tank Farm Surveillance Analysis and Support

DISCREPANCY REPORT
To: P. HINOJOSA MANAGER, WEST FACILITIES ~ MSIN: §5-12

Date of Discrepancy:  December 24, 1991 Report Ho.:  TFSA-91-429

Description of Discrepancy

Tank 241-T-101, FIC out of service.

No automatic FIC or Manual FIC reading taken since December 02, 1991. Data sheet shows

as out of service. This is a weekly requirement, per procedure T0-040-180 and SD-WM-
TI-357. Not 0OSD or OSR related.

[NSTRUCTIONS:
- Response requested by Januar‘y 13' 1991

. Provide a diagnosis and corrective action for each item above, specifying:

(A) Immediate actiops taken to correct the discrepancy or failure, and maintain readings within WHC-SD-WM-T1-357

limits.

(B)Y Actions that will be taken to prevent recurrence.

() Planned completion date for corrective actions.
Prepared by: ‘fiffd Approved by: Léth/, Date:

R. R. RI0S LA 1220/ U
1nﬂ TFSA

CORRFCTIVE ACTION STATEMENT

Diagnosis and Corrective Action

72-0023 1]
- j;—%""' /«A&—JGW w:tr;g:/? T Freownieshsol he  Fle (pr i

AL ¢ o ea G E &\/l’\t--\/ Fespoveces AE SC)"‘Q/U/C"@ Ard 7{:' Fﬂw*‘{
s eepy o W

W@Q%//z:/c,,

Corrective Action Statement Prepared by Date
Name and Title

Discrepancy Report Closed by

Date
TFSA Engincer
Distribution: 1] Badden S5-15 DG Hamrick R1-62 WL Parnell 55-12
GF Frater R1-51 JP Harris 111 RI-51 RR Rios R1-80
SD Godfrey R1-51 RW Jacobson $5-01 File
RECFIVED

RECEIVLLS
St 199d

P, HiraeastUiod

DEC ¢ 01991
W. L. PARNELL
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[1] From: Virgil D (Dennis) Maupin at ~WHC216 9/22/92 8:04AM (2051 bytes: 28 1n)

To: G T (Tom) Frater, Allen T Alstad at ~WHC15, Victor C Boyles at ~WHC14Z,

Steven D Godfrey, Douglas G Hamrick at ~WHC15, Wallace J (Wally) Kennedy at
~WHC23, James D Thomson at ~WHC266, James J Badden at ~WHCZ23,
Virgil D (Dennis) Maupin

Subject: Surface Level Decrease In 241-T-101

P,
r'w

1y

I46.

o
E wf

i3

&

------------------------- Message Contents --------------~--"""--omo oo

There have been functional problems (working/not working)
with the FIC at 241-T-101 since December 3, 1991. The level
recorded on December 2, 1991 was 44.20". There were no
further readings obtained until April 13, 1992 which was
field taken and recorded as 44.20".

An unusual reading was taken on May 6, 1992, 144.20",
however the FIC was listed as off. The next readings taken
in June of 1992 indicate a 1.60" decrease had taken place
but the FIC was still listed as off. From June 8, until
September 14, 1992 the FIC indicated another 1.0" decrease,
however during this period the FIC was reported as "bad". A
work order for repair was written. September 18, 1992 the
FIC was calibrated and reported as working properly. The
Tevel reported now is 41.60". This indicates a total
decrease of 2.60" since Dec 3,1992. The decrease criteria
for this tank is 0.5".

The drywells for 241-T-101 have remained stable. The
drywells were scanned during the month of September. There
is no LOW installed in this tank for supplemental
information. Due to the amount of the decrease in such a
short time, it is not 1ikley the loss is due to evaporation.
However this method of loss must be investigated.

Surveillance and Data Acquisition has requested in-tank
photographs be taken in 241-T-101, and recommends an
investigation of the decrease be completed.



[49] From: Douglas G Hamrick at ~WHC15 9/22/92 1:38PM (2329 bytes: 28 1n) 1::) f>

To: Michael A Payne at ~WHC140, Gary L Dunford at -WHC95, John W Bloom at T
~WHC34, Ernest G Staples at -WHCZ23 -~ o

Subject: Surface Level Decrease In 241-T-101 C::/,n —_

----------------------------------- Forwarded -+-==-=s-ssmeamcocoacacacaoa A

From: Virgil D (Dennis) Maupin at -WHC216 9/22/92 8:04AM (2051 bytes: 28 1n) ,:93 d
To: G T {Tom) Frater, Allen T Alstad at -WHC15, Victor C Boyles at ~WHCl142,
Steven D Godfrey, Douglas G Hamrick at ~WHCI5, Wallace J (Wally) Kennedy at -~
~WHC23, James D Thomson at ~WHC266, James J Badden at ~WHC23, :>,J
Virgil D (Dennis) Maupin

Subject: Surface Level Decrease In 241-T-101 -
------------------------------- Message Contents -----c-ccmommmmc e ciiaa el ]

There have been functional problems (working/not working)

with the FIC at 241-T-101 since December 3, 1991. The level

recorded on Decembar 2, 1991 was 44.20". There were no

further readings obtained until April 13, 1992 which was

field taken and recorded as 44.20".

|
An unusual reading was taken on May 6, 1992 f
however the FIC was listed as off. The next rEad+ngs taken LAJ

in June of 1992 indicate a 1.60" decrease had taken place

but the FIC was still listed as off. From June 8, until

LEY September 14, 1992 the FIC indicated another 1.0" decrease,
however during this period the FIC was reported as "bad". A

work order for repair was written. September 18, 1992 the

FIC was calibrated and iilirted as working properly. The

178

i34

Tevel reported now i% . This indicates a total N
decrease of 2.60" since D&C 3,1992. The decrease criteria g
for this tank is 0.5".

The drywells for 241-T-101 have remained stable. The S\,
drywells were scanned during the month of September. There
is no LOW installed in this tank for supplemental

information. Due to the amount of the decrease in such a L%;j
short time, it is not likley the loss is due to evaporation. N
However this method of loss must be investigated. < fg
< =2 -~

photographs be taken in 241-T-101, and recommends an ~4£

Surveillance and Data Acquisition has requested in-tank cals ‘ES
investigation of the decrease be completed. 5
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Sl BILERIVE

ACTION ITEMS DUE LIST

September 30, 1992

ST
7oA
. -.Ml/
r e
? ke
-
WO NUMBER DESCRIPTION ACTION ACTION DUE RESPONSIBLE STATUS REMARKS

P REQUIRED FROM DATE MANAGER
g 2E-92-1136 T/S AND REPAIR 105-A EXH HAID 10/01/92 LANE PWR-PSR MAINT. REVIEW
7 2E-91-623 241-A, REPLACE INSTRUMENT LINES 105-A 10/19/92 ALLISON SCH-MAT DP SWITCH, 10/13/92.

EXHAUSTER MAY SLIP 30 DAYS.
8 2E-92-748 UNPLUG 241-AZ PAESS TRANS LINES STENKAMP DUNBAR WPP-RES PKG. IN TRANSIT?
10 2W-92-922 REPLACE THERMOCOUPLE SELECTOR SWITCHES STENKAMP 10/22/92 DUNBAR WPP-RES ENGR REVISIT SCOPE.

S8T
H 2W-92-5133 241-5Y, REPLACE/REPAIR 101 & 103 ANN TAPES wcCcC 10/30/92 ALLISON SCH-MAT MAT'L DUE 10/30/92
17 2E-91-00802 241-A, 702-A PRV STATION #1 BOAST 09/29/92 KELLY WPP-RES FOR AWP. SEE 2E-90-2662.

AWAITING RWP
18 2E-92-866 241A-702 MCC A-5 BREAK. REP NGUYEN 10/08/92 DUNBAR WPP-RES DWG INCORRECT.
! o/ a?/? k2

20 2W-92-923 REPAIR HVAC STEAM LEAKS GEARY 80 SCHOFIELD WPP-RES INSP PLAN,
Fi| 2E-92-873 241-AW, K2-5-1 REPLACE AW EXHAUST LEGGETT T8D 10/01/92 THOMAS WPP-APP

SECONDARY FILTERS

1o/ol/f_

22 2W-92-912 107-T, VAPOR SAMPLE HAUGER Fﬂl‘éﬂ'é KELLY WPP-APP MAT'L NCR?

DOE APP NOT IN AS YET. MAT'L ™86 /o/r¥fa9 | ALLison
28 2W-92-777 241-5Y, REPAIR P-28 PORTABLE EXHAUSTER WwWCC 10/20/92 ALLISON SCH-MAT MATL DUE 10/20/92.
28 2E-92-B6BW 241-AW, LEAK DETECTOR O5C REPAIR/REPLACE SCHUSTER TBD A0/01/82 RYCKMAN WPP-RES J-3, #09-92-001 PENDING.

J-3 WORKED?




314601860

PAGE 2 OF 10 September 30, 1992
29 | 2691528 241-C. P-27 PORTABLE EXHAUSTER ROUECHE TBO RYCKMAN WPP-RES 2€-92-1272 FOR MOVE.
oPS NEED J-1 TO DISCONNECT.
JACOBSON
294 | 26821272 MOVE P-27 EXHAUSTER ROUECHE SHOULD GO AYCKMAN WPP-RES DISCONN & MOVE.
FOR RWP SPT-26-91-626
TODAY
a3 | 2w-92-233 241-5Y, INSTALL PRESSURE GAUGES N SY FARM | WCC TBD POWERS SCH-MAT PARTIAL RELEASE? ﬂ
ALLISON
34 | 26-91-606 241-A REPLACE 241-A 702 K-1-2 FAN BEARINGS | wee 8D STAPLES SCH-CND PENDING 26-92-8686
a5 | 2w-92-236 REPAIR RIAS-02C-1-ECN TO DRAWING, WORK PAINTNER 10/09/92 OUNBAR WPP-RES TRY TO IMPROVE ECD.
WDOE WITH W/P 91-1398-W-ONE ECN FOR ALL THREE
WJP.
//
38 | 2w-s2-961 REPAIR/REPLACE TAPE GUIDE INSULATOR 107~ TBD 10/01/92 | BANCROFT WPP-APP PKG N TRANSIT?
T/241-T s ; ENGR. SIGNED 09/28/92.
s0 | wstdzw REPLACE FLAKE BOX 102-8Y Al ml)éc 10/30/92 ALLISON SCHMAT L — Stii0uLs PEXT
' P' o3 V'seeans o~ .~ TOEDAY 0N PoD
- 5 < .
a1 | 2w-sz842 241-SY CHECK 101 GROUND GRID \(\'\r’ RUFFIN ) SCHOFIELD -RES OPS PROVIDE MORE DETAIL.
i 106 HINOJOSA
b
42 | 2w-92:319 WDOE | REPAIR 103-5¥ ANN SAMPLE PURIP; 10116192 DUNBAR WPP-RES MAT'L?
FAILURE ALARM PAINTNER ECN DUE 10/16/92
a6 | 2w-81-1406 FAB 2 EACH EXHAUSTER STEAM COIL FAB SERV 10/30/92 STAPLES WRK-SHP FOR K-2 (SY FARM), FABAICATE STEAM COIL-
FAB PANS AT FAB SHOP 2H-82-355-F FOR 2W-
#1-1386, i
46a | 2w-9t-1385/W REPAIR OR REPLACE THE K2 EXH HEAT COIL wCC 8D POWERS SCH-CND NEEDS PKG 91-1406, COIL, (INSTALL PKG).
STAPLES
47 | 2W-90-2533 WDOE | 241-SY, NO POWER TO TRANSMITTER ENCL {ENGR} LARSON  { SEE NOTE DUNBAR WPP-RES 2W-92-836 MUST WORK FIRST TO RESOLVE. I
48 | 2w-92.762 241-Y, REMOVE TELODYNE HYDROGEN MONITOR | GROTH T80 DUNBAR WPP-RES RESOURACE AVAILABLE AFTER BURP.
10/15/92
49 | 2692223 241-AP REPAIR MOTOR CONTROL FOR K2-6-1 LEGGETT TBD 10/01/92 | THOMAS WPP-APP
so | 26-82-103 REPLACE FREQ MTR D/W VAN #2° wce 10/01/92 POWERSN SCH-RTW MAT'L COMPL.
51 | 26-92868 241-AW, REPAIR LEAK DETECTOR FOR PIT OIC LARSON TeD DUNBAR WPP-APP TO ENGR 9/10. FAB SERVICES ECD 09/30/92.
FIELD MAT'L EDD 10/06/92,




FH3 160181

PAGE 3 OF 10 September 30, 1992
56 26-92-126/M 241-AN, INSTALL DRAWN LINES ON K1-5- &2 NICHOLSON 09/30/92 DUNBAR WPP-RES RESOLVE QA CONCERN. I
56 2W-92-327 241-5, TROUBLESHOOT/REP LDT 12 wce STAPLES SCH-CND 2W-91-16177 RTW?

66 26-91-721 241-A, 105-A MODIFICATION AND INSTALLATION | BOAST 10/01/92 KELLY WPP.APP FOR AWP & HP. WALKDOWN WITH PLAN,
67 2W-91-544 241-SX, SLUDGE COOLER, NORTH €OIL BRULE 10/01/92 LANE WPP.APP
REPLACEMENT
68 2W-92-358/M Z PLANT TRANSFER/AGITATOR BY PASS wee 10/02/92 ALLISON SCH-MAT MAT'L DUE 10/02/92.
70 26-91-1198 241-BY, COMPR COALESCING FILTER INSTALL wce TBO POWERS SCH-? MAT'L ON HAND.
71 2W-82-042 241-5 REPAIA RAMP 6 AUDIBLE ALARM TAPPE T80 }01'67822— BANCROFT WPP-RES
!} Zle
72 26-92-103 241-AZ ELECTRICAL CORD IMPACT STATION wee ALLISON SCH-MAT SUSPENDED FOR MAT'L.
75 2W-91-160 REPAIR RIAS-03C-1-ECN TO DRAWING, WORK PAINTNER 10/09/92 DUNBAR WPP-AES BACK TO ENGR.
WDOE WITH W/P 91-1398. TRY TO IMPROVE ECD.
76 2W-91-002 REPAIR ANN AIR FLOW REG. 241-SY RUFFIN 09/30/92 SCHOFIELD WPP-RES
WDOE
77 26-89-1525 REPLACE 110-B MANUAL TAPE 241-8 MAUDIN SCHOFIELD WPP-RES PXG LOC.?
POWERS
78 2W-50-01702 241-8Y, INSTALL AND TEST ANNULUS MONITOR TAFT 10/15/92 DUNBAR WPP-RES ECN REQ.
WDOE CABINETS
80 2W-92-845 241-5Y K-1 VENT SYSTEM PRESSURE SWITCH GROTH TBB-torOT/$2 | DUNBAR WPP-RES
SAFETY STl f NS
82 2W-89-806/M SY 241-UPGRADE ANNULUS MONITORING SYSTEM | SPEARS 10/30/92 ALLISON SCH-MAT
WOOGE
84 26-89-59 241-8 106-8 MODIFY MANUAL TAPE PLUMMENT BOAST 10/01/92 KELLY WPP-APP NEEDS UPDATED AWP
86 2w-02-921 241-SY ADJUST HYDROGEN MONITOR HTR HAUGER TBO 19101192 | KELLY SCH-RWP
VOLTAGE 12/09{51
86 26-89-233 241-C MODIFY MANUAL TAPE PLUMMENT {224} BOAST T8O 10/01/92 | KELLY PSR-PSR NEEDS AWP
101-C
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a7 2E-91-10486 241-A INSTALL NEW MANUAL TAPE ASSEMBLY AT KENNEDY 10/01/82 BADDEN WPP-RES SINCE 10/04/91/CO0ORD WITH-PLN. u
104-A
a9 2E-90-2960 241-C PREPARE AND INSTALL C-112 MANUAL KENNEDY 10/01/92 BODDEN WPP-RES SINCE 04/01/92/COORD WITH-PLN.
TAPE
92 2E-92-118/M ROUTE EXHAUST FROM CAM VACUUM PUMPS TO wcCC TBD ALLISON SCH-MAT
OUTSIDE CABINET 244AR
83 2E-89-398 204-AR RAD MONITORING SYSTEM UPGRADE PAUL TBD 10/01/92 SCHOFIELD WPP-RES VALID PKG?
JOHNSON
95 26-90-3362/W K-2 FAN DAMPER ARMS NEED NEW ASSEMBLY ZILAR 10/01/92 TBD RYCKMAN PWR-PSR SINCE 09/28/92 P
{AN}
96 2E-91-1277- 241-AN, REPLACE OVERLOAD BLOCK ON K2-5-2 WCC STAPLES SCH-CND 2E-89-1634 15T,
POWERS
98 2W-81-1817 MODIFY MASTER PUMP SHUTDOWN-NEED FIELD STENKAMP 8D 10/01/92 DUNBAR SCH-CND CONDITION?
ENGINEERING SUPPORT, POWERS
STAPLES
99 2E-91-1066 243-AP-271, REPAIA TEMP SCANNER wCC 11/02/92 ALLISON SCH-MAT PROGRAM TAPES DUE 11/02/92.
102 2W-92-4/W 242-S, REPAIR DAMPER VALVES ON HVAC MEWES 10/01/92/05/92 | LANE WPP-RES MATL STAGED
EXHAUST
103 2W-91-1388 REPAIR RIAS-01C-1-ECN TO DRAWING. PAINTNER 10/09/92 DUNBAR WPP-RES BACK TO ENGR.
WDOE TRY TO IMRPVE ECD.
105 2E-92-1064 102-AX TROUBLESHOOT AND REPAIR 102-AX LDP CHANDLER TBD 10/01/92 RYCKMAN WPP-RES PLANNER REVIEWING.-WALKING
LEVEL JOB DOWN-TODAY.
107 2wW-92-08 241-S, ISOLATE RISERS FROM EXHAUST ALSTAD TBD 1107732 BANCROFT WPP-RES
VENTILATION {ofol |4 | SCHOFIELD
109 2E-92-281 K2-5-1. FAN 241-AW wce TBO 10/01/92 POWERS SCH-RTW MAT'L STAGED?
122 2wW-91-64 103-5Y-ANNULUS LEAK DETECTION FLAKE BOX wcCcC /f ED STAPLES SCH-CND NEED TO CLEAR LDT-13,
123 2W-92-918 DISCONNECT SEAL WATER P-AS-1-PUMP MWJW-\ POWERS PWR-FAC
] i i
e
127 2E-90-2546/M REMOVE ABOVE GRND WIRE TO 241-A-153 wcc TBD 10/01/92 POWERS PWR-PSR ADDED HOLD POINTS
DIVERSION BOX
129 2W-90-2508 241-SX, EXHAUSTER STEAM LEAK wce 4008782 ALLISON SCH-MAT MAT'L DUE 10/06/82.
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132 | 26-91-01227 241-AW, REPLACE AIR COMPRESSOR 273-2 BERG 10/06/92 LELIFIELD WPP-RES IN ENGA. APPROV.
147 | 26-91.1257 241-AY, PRESSURE TRANSMITTER PT-102-2 wce 09/30/92 PWR-PSR
152 | 2E-92-008 241-C, 103-C BAEATHER FILTER FAILED 7-30-92 wee 10/06/92 ALLISON SCH-MAT HEAT TAPE DUE 10/06/92.
155 | 26-91-1082 GENERAL FIC FLUSH NOZZLE TBD 10/01/92 09/25/92 POWERS SCH-RWP
176 | 2w-92-442 G.E. FAB FRESH AIR BOTTLE RACK ON EMG VAN ENGR. T80 ALLISON SCH-MAT BOLT NCA i
BRULE— 10/0+192 “TANE— ENRG. WORKING CONFIG.
to/or 9t DUNBAR
179 | 26-92-124 241-AN, CHANGE OUT PREFILTER K1-3-1 AND wee 10/05/92 ALLISON SCH-MAT MAT'L DUE 10/06/92.
K1-3-2
180 | 2w-91-520/W 241-5X, INSTRUMENT AIR DRYER REPLACEMENT | REISENWEBER 09/30/92 DUNBAR WPP-RES ECN WORKING.
197 | 2w-91-1517 WDOE | 244-S, v-522 ENCASEMENT LEAK DET wce TBD30/92 ALLISON SCH-MAT MAT'L DUE ?
DUNBAR NEED SUPPLIER 1.D'D.
i
3 26-92- 244-CR, TROUBLESHOOT LDE-244-CR-003-1 TRIGGS TBD 10/01/82 | RYCKMAN NEW REQUEST NO. 06841,
{NEEDS J-1 TO FiX IT)
E 2W-92-231 IR SCANNER 110-S INSTALL/REMOVE HAUGER T8O 2 | KELLY WPP-APP
g €4
F3/0k/4
s 2W-91-1631 241-SY RESET BUTTON REPLACEMENT LDE-VP-SY- | BRULE 09/29/92 LANE WPP-APP b0 e
A\ BACK TO ENGR, PRI
s 2W-92-169/P GEN MAR PM FUNCTION TEST CASS ALARMS SY & | HORNER SWEDE WPP-RES BACK TO ENGR. PROCEDURE PROBLEM.
U\PROCEDURE PROBLEMS\PMP REQUIRES FIELD LAASON

WALK DOWN BY MAINTENANCE ENGINEER LARRY
BARICEVIC. ’
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ITEM ACTION RESPONSIBILITY DUE DATE COMMENTS
CRANE CUSTODIAN CHANGE REQUEST GRAY/LARSON WAITING APPROV. OF CHANGE REQ.
REMOVE CAMS FAOM INSTR PREPARE DOCUMENTS KELLY 11/09/92 15T COMMIT DATE-11/09/92.
BLDG INJTIATE J-1 BOB BROWN WILL REQUIRE PISCES CARD CHANGE,
WORK PKG RESPONSIBILITIES PRODUCE LETTER STATING BLOOM 10/05/92 ABSORBING FEEDBACK,
RESPONSIBILITIES BY FUNCTION WHO IS RESPONSIBLE FOR PERMITS, LOCK & TAG, AMWS, ETC.
DOCUMENT DISTRIBUTED 09/02/92.
STANDARD CONTAINMENT ORDER STOCK OF GLOVE BAGS, ETC THOMAS 10/01/92 HAMRICK TO CONTACT SAFETY.
DEVICES IN PROGRESS CALLED MEETWNG TO DISCUSS TYPES.
PCM-1B REVIEW PISCES FOR GAS BOTTLE KELLY-LARSON 10/01/92 STATUS EQUIPMENT TO OPERATIONS DALLY.
REPLACEMENT REQ DATA SHEET CH
M E REVIEW PISCES WEEKLY CHECK.
WORK PLANS REQUIRE WORK PLANS TO STAND ALONE BLOCM 10/05/92 WE SHOULD HANDLE WORK PLANS WITH J-2'S.
101-8Y MITIGATION PUMP DEVELOP TECH INFO TO DETERMINE ELEC DUNBAR TBD DETERMINE ELEC NEEDS VS ELEC CAPABILITIES AND ELEC
REQUIREMENTS FOR NEW MITIGATION READINESS, PM REQUIREMENTS.
PUMP FOR 101-58Y RESPONSE IS DRAFTED.
FRESH AIR VAN MODIFY MOUNTING FOR GAS BOTTLES. BANCROFT TBO GAS BOTTLES INTERFERE WITH MANIFOLD.
FURNISH J-7/ECN. DUNBAR MAX TOWNE TO GET BACK WITH US ON VAN OR ECN TO BE DONE

FRIDAY?

—
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WORK PACKAGE SCOPE FOR 101-SY

WORK PACKAGE DESCRIPTION STATUS ACTION DESCRIPTION ACTIONEE ACTION DUE
NUMBER DATE

PRE- wmoow wom.l'lll..ll"(ll_.-.
IW-92.828 RELOCATE GATE D wh- 90-95% COMPLETE

SQQ‘H‘* RELRTW
2W-91-732 REMOVE LIGHTNING TOWERS (L‘ﬂ") WRK-REL
2W-32-345 RELOCATE GUY WIRES S owé"" ON HOLD {2€-31-732)
2W-92-406 241-5Y REPAIR YARD LIGHTS &@@D WRK-REL
2W-92-686 POUR CONCRETE PAD ¢ 05 SUSP SUSP. ONE PAD LEFT TO POUR
(o

2W-92.687 EXCAVATE TRENWAY \W Lég‘" SUSP DITCH IS DONE CABLE IS LAID. NEED HOOKED UP. POST WINDOW
2W-92-432 POUR CONCRETE PAD W [127’ CMP-POR WORK COMPLETE

WINDOW .wo.R'K“_Q_I;'...".O.DlQ?II;.l'i".b. .
2W-92-344 REMOVE AR LANCES NEED RWP ANDU;'A WRK-REL WORK COMPLETE

APPROVAL IN PQE NOW
2W-92-246 INSTALL MFIT PROBES W/P \lés WRK-REL WAITING ECN FOR BOLT CALL OUT PROBLEMS

AQ?Q
2W-91-1164 FLUSH MANUAL TAPE \NQ /ﬂ.eﬁ*-‘)“""a WRK-REL
2W-92-432 INSTALL INLET FILTERS U‘wc WRK-SHP
2W-92-561 REPAJR PAN/TILT g\ w2 WRK-REL
\IJ 0/

2W-82-729 REMOVE SLURRY DIST ,7 WPP-RES WORK PLAN BEING APPROVED-WAITING SAFE/ANAL, ABRAMSON TBD
2W-92-729 CHECK FIT COVER BLOCKS (\ / Sg‘ J WPP-RES WORK PLAN BEING APPROVED-WAITING SAFE/ANAL. ABRAMSON TEO
2W-92-729 DIMENSION CHECK RISER 12-A :\‘“\{ WPP-RAES WORK PLAN BEING APPROVED-WAITING SAFE/ANAL. ABRAMSON TBD l
2w-92-729 INSTALL MIXER PUMP WPP-RES WORK PLAN BEING APPROVED-WAITING SAFEfANAL. ABAAMSON TBD
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2W-92-732 VDT TREES WPP-RES WORK PLAN BEING APPROVED-WAITING SAFE/ANAL. ABRAMSON
2W-92-814 INSTALL TWO H, MONITORS SCH-RTW

2W-92-838 INSTALL/REMOVE TRCU IN RISER S A WPP-APP ABRAMSON
2W-92-980/M REMOVE T/C TREE FROM 101 SY RISER 4A. WPP-RES PROVIDE RESOLUTION (ENGR WRITING WORK PLAN} BANCROFT

WILDER
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242-A START UP WORK PACKAGES

P WO NUMBER DESCRIPTION ACTION ACTION DUE SCH. DATE RESPONSIBLE STATUS REMARKS
REQUIRED FROM DATE MANAGER
E 2E-92-108 INSTALL LEAK DET IN A-30 COB 241-AW PETTY 10/01/92 12 OCT 82 JACOBSON PWR-FAC
3 26-92-120 VALIDATE PMP FOR D$206 BREATHER DYBSAND 09/30/92 12 0CT 92 WPP.RES
E 2E-92-121 VALIDATE PMP FOR DS632 BREAKER DYBSAND 08/30/92 19 OCT 92 WPP-RES
E 26-92-428 REPLACE INLET RADIAL DAMPER K2 SYSTEM GOWIN T8O 10/01/92 | 18 0CT 92 RYCKMAN PWRFAC MATERIAL 10/24/92
241AW
£ 2E-92-1000 REPLACE BY-PASS | peTTY 26 OCT 92 POWERS PWR-FAC
VALVE 3-20 242A
E 2E-92-1076 242A SUB-STATION wcC 8 OCT 92 POWERS PWR-FAC NEEDS RWP
PM WORK 2£22085
E 2E-92-1231 VALIDATE PMP 2E-22106 DYBSAND 09/30/92 13 OCT 32 WPP-RES REQ. PROCEDURE
E 2E-32-1232 VALIDATE PMP 2E-22107 DYBSAND 09/30/92 14 OCT 92 WPP-RES REQ. PROCEDURE
E 26-92-1233 VALIDATE PMP 2E-22108 DYBSAND 09/30/92 18 OCT 92 WPP-RES REQ. PROCEDURE
E 2E-92-1218 REPAIR STEAM CONDENSATE LINE C-103 GEARY T8O TBD SCHOFIELD WPP-RES NEED ECN
ECN I
£ | 269212220+ | REPLACE GASKET ON JUMPER WEBER 8D T8O RYCKMAN WPP-RES OPS WRITING AMWS I
E 26-921226 REMOVE STRAINER FOR REBOILER INSPECTION GEARY T80 SCHOFIELD WPP-RES ENGR REVISING SD-TC-020
ECN

1

** HAVE ASKED GEORGE STANTON
TO CALL MEETING TO DISCUSS HIGH DEGREE DOSE RATE AT END OF JUMPER. THIS WAS A RESULT OF A REVIEW BY ARANDY BOAST.
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® §f3 for History Popup on * Fields °
s Document Number 2W-92-00025/W GENERIC WORK ITEM °
° Work Item Title 241-T REPLACE 101-T FIC DRIVE MOTOR Sys T_93F °
° Pri 2 impact CM Y safety N Phase P1-1 Mode A e
e work Location: °
e Facility 2W WEST TANK FARMS °
° Bldg/Rm 241-T Other ZONE Other 101-T °
° Last Changed by UserlD °
e WP Location ARCKIVE,BOX-117719 09/28/92 16:32:20 W83574 °
®  *New Location °
° WP Status RET-CMP 06722792 09:20:14 wW65207 °
®  *New WP Stat °
° Admini Admin2 Admind Work Change(s) Y @
e Due Date WP Suspended N °
° Comments °
BeSSSLSEE s S RS ERREEEREEEERBEE SeRsssEEEE T
°Window®Enter °Sv °Options® “SoftKeys® °JCS.DOCUMENT . °2W-92-00025 °

°ed Off° ° ° “W6C025/JCS23  ° °Level 3°
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Status:
Response:
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91-0944

TFSA&S

TFSA&S 91-429,
12/31/91

WJ KENNEDY
1/13/92

TANK 241-T-101 FIC OUT OF SERVICE. NO AUTOMATIC OR MANUAL FI

1/22/92

CLOSED

241-T-101 FIC
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Westinghouse
Hanford Company

| waremon

ann

P.0. Box 1970 Richiand, WA 99352

September 30, 1992 92034598 RZ

Mr. R. £. Gerton, Project Manager
Tank Farm Project Office

U.S. Department of Energy
Richland Field Office

Richiand, Washington 98352

Dear Mr. Gerion:

TANK FARM PROJECT QFFICE (TFPO) REQUEST FOR CORRECTIVE ACTION RESPONSE TO
SURVEILLANCE TFP-GJB~92-007

References: (1) Latter, M. A. Payne, WHC, to R. E. Gertan, RL, "Tank
Farm Project Office (TFPO) Request for Corrective Action
Response to Surveillance TFP-GJB-92-007," 92034598 R1,
dated July 14, 1992.

(2) Letter, A. D. Toth, RL, to President, WHC, "Tank Farm
Project Office (TFPO) Request for Corrective Action
Resulting from TFPO Surveillance TFP-GJB-92-007,"
TFP:GEB, dated May 26, 1992.

Reference 1 identified a number of corrective actions resulting from a
surveillance of monitoring practices and ¢riteria for single-shell tanks
(55Ts). Reference 2 stated Westinghouse Hanford Company would prioritize
the actions (findings and concerns) based on Priority Planning &rid (PPE)
Values determined in accordance with MRP 5.1, Rev. 2. Closure of action
items will be in accordance with PPG Values per MRP 5.1, Section 5.1.7. A
plap for resolution including time 1ine and any funding constraints if
applicable would be issued. The PPG Values have been established.

The resuliing corrective action Resolution Plan with commitment dates is
attached.

If you have any questions regarding this issue, please contact’
Mr. G. T. Frater, of my staff, on 373-1627.

Very truly yours,

am

\ Payna, Director
Waste\Jank Project

njm
Attachment
RL - G. E. Bishop

R. 0. Puthoff (w/o Attachment)
Hanlord Operations ang Engnvering Cantracior for the US Detartrent of Energy

. SILoFrodd ¥ oNI USOTSLEED BtILT T8

51430

0.0
1
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ATTACHMENT

Page | of 4
RESOLUTION PLAN

Surveillance TFP=-GJB-92-007

The Tull text of the Surveillance can be found in Reference 1. The concerns
and findings are summarized below.

Goncern I:

I.A.1

1.A.2

I.A.3

[.A.4

I.A.5.

Loo@

Minor improvements are nseded in the administrative procedures
Westinghouse Hanford Company (WHC) uses for Single Sheli Tank
(58ST) Teakage monitoring and assessment.

The procedure(s) should be updated to reflect the present tank
farm organizational structure.

PPG Value 5.1
Actionee ' B. M. Hanlon
Expected Completion Date February 1993

U.S. Department of Energy, Richland Field Office (RL} requests
that the Surveillance Alert List or similar formal substitute
be reestablished. Further, RL requests that copies of this
Tist, or its substitute be provided to RL as it is issued.

PPG Value 5.1
Actionee V. D. Maupin
Expected Completion date March 1993

The procedure (WHC-CM-3-7, Section 1.32) should be changed to
reflect the type of investigation to be performed when criteria
in SD-WM-TI-357 have been exceeded.

PPG Valye 5.1
Actionee B. M. Hanlon
Expectad Completion Date Febryary 1983

The procedure (WHC-CM-5-7, Section 1.32) should be changed to
reflact that TFPE performs the engineering investigation if the
initial investigation did not resolve the problem.

PPG Value 5.1
Actionee B. M. Hanlon
Expected Complation Date February 1993

Change paragraph 11 & 13 in Section 5 (WHC-CM-5-7, Section'
1.32) to reflect occurrence reporting requirements.

PPG Value 5.1

Actionee B. M. Hanlon

Expected Completion Date Febryary 1993
§103ro¥d ¥ ON3 0goTeLe@  0E LT 269007
: ‘ ‘
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1.A.6

I.B

I.C.1

IOC.Z

Concern II:

Concern II1I;

32034588 A2
ATTACHMENT
Page ¢ of 4

Change paragraph 12 in Section 5 (WHC-CM-5-7, Section 1.32)
from allowing a tank anomaly discrepancy report to be closed if
the tank is not Jeaking. The discrepancy should not be closed
until the condition causing the anomaly has besn fully
understood and resoived.

PPG Value - ’ 5.1
Actionee 8. M. Hanlon
Expscted Completion Date February 1993

' RL requasts that the Tank Farm Project Offica be notified upon

any change made in the SST monitoring baseline (HHC-CU—E—T
Section 4.16). RL notification is not currentiy required.

PPG Value 5.1
Actionee B. M. Hanlon
Expected Completion Date February 1993

RL believes that prudent management requires thail the manager
of Tank Farm Surveillance and Data Acquisition sign for
approval to c¢lose oot a discrepancy report.

PPG Value 5.1
Actionee B. M. Hanlen
Expectad Compietion Date February 1993

Change the procedure {(WHC-CM-5-7 Section 4.12 Section 6,
Paragraph 8) to state that if a corrective action response to a
tank discrepancy is inadequate that further corrective action
acceptable to Tank Farm Surveillance and Data Acquisition will
ge required from the present wording "may be requested to de
one. "

PPG Value 5.1
Actionee R. R. Grantham
Expected Compietion Date February 1983

The means to take photographs or video images may be obtained
when desired in a timely manner, for all S8Ts. RL requests
that WHC proceed with the reestablishment of means to
photograph and tape the interior of 35Ts. This should inciude
adequate, reascnable administrative controls for obiaining
pictures in all $STs. A revision to WHC procedure TP-20-140
and WHC-CM-5-7 Section 4.11 to cover all SSTs is needed.

PPG Value 1.05

Actionee V. D. Maupin
Expacted Completion Date TBD

Funding constraint Below the Tine FYS3

Improvements are needed in communication and coordination
between maintenance and engineering activities and the
monitoring of the SSTs provided by the Surveillance and Data
Acquisition Group. The present condition of this is
inadequate.

SLOIf0dd ¥ 9N 0S0T1EL0.8 ac:igrT -8 0. 071
1 . i
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III.A

II1.B

car

IV.A.

IV.B.

IvV.C.

972834538 27
ATTACHMENT
Page 3 of 4

RL raquests that WHC implement a formal means within jts
maintenance and repair system to formally notify the Tank Farm
Surveiliance and Data Acquisition Group when any of their
monitoring instruments are found to be inoperable, and when
repairs to these have been made.

PPE Value a8
Actionee D. §. Hamrick
Expected Completion Date February 1993

RL requests that WHC address this matter and revise it's
scheduling of repair activities to provide more timely repair
of important manitoring instrumentation, e.g., a graded
approach with priority for more sensitive instrumentation. (OSR,
Watch List) being higher (Sea WHC~CM-5-7, Section 2.14).

PPG Value 8
Actionee D. G. Hamrick
Expected Complation Date February 1993

Certain technical improvements are needed in the present

leakage criteria provided for specific SSTs. The present
criteria stipulated for many SSTs should be reviewed and

improved where possible.

RL requests that WHC develop and implement this means of
monitoring Tank 106-C lavel, using these “confidence

bands.”

PPG Value 10
Actionee R. R. Rios
Expected Completion Date Completed

RL requests that WHC revise the Jleakage criteria for Tank
C~103 to provide for a specific decrease in a set period

of time.

PPG Value 10

Actionee V. D. Maupin
Expected Completion Date February 1993

RL requests that WHC develop an improved leak detection
level criteria for Tank 105-C, specifying both a Tevel
decrease and a specific minimum time for this decrease to

occur.

PPG Value 10

Actionee V. D, Maupin
Expected Completion Date February 1993

$103rodd ¥ 9Nd 050T¢L0 D ngieT 6. 9007
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Page 4 of ¢

Iv.D. RL requests that WHC review the leakage criteria for the
SSTs identified (reference 1), and make improvements as
necessary. RL further requests to review the changes made
to SST criteria and to WHC-SD-WM-TI-357, prior to its

revision.
PPG Value 10
Actionee Dennis Maupin
Expected Compietion Date July 1993
Finding 1. The need exists to provide additional LOWs for selected SSTs.

Additionally, the monitors used for scanning the LOWs can be
improved. WHC has recognized both these needs.

i. RL requests to review the $S5Ts chosen for new LOWs prior to
proceeding with the installation.

PPG Value 26
Actionee V. C. Boyles
Expected Completion Date June 1993

Findin . A spectral gamma scanning system is urgently needed for
monitoring SST drywells and laterals. WHC has recognized this
need.

II. No specified action required beyond effort underway.

Finding III. The Surveillance and Data Acquisition Group provides useful and
timely summaries and status reports on SST and DST leakage
monitoring.

III. a. RL requests that the Surveillance Alert List or similar formal
substitute be re-established and be distributed to the Tank Farm
Project Office.

PPG 5
Actionee Covared undar Concern
I.A.2

b. RL requests that a copy of tha Daily Anomaly Report be
distributed to the Tank Farm Project Office.

b). PPG Value 5.1
Actionee R. R. Rios
Expected Comp]etion Date Completed
Findi V. The care and attention provided by the staff of the

Surveillance and Data Acquisition Group is exemplary.

No resolution action required.

010D o $10dro¥d ¥ oN3 0€0T¢LER  TE:ET  26-90.01
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August 12, 1992

Mr. R. E. Gerton, Project Manager
Tank Farm Project Qffice

U.S. Department of Energy
Richland Field Office

Richland, Washington 99352

Dear Mr. Gerton:

CURRENT PRIORITY SYSTEM FOR CORRECTIVE MAINTENANCT WORK AT TANK FARMS
Referenca: Latler, A. 0. Toth, RL, to Prasident, WHC, "Current Priority /
System for Corrective Maintananca Work at Tank Farms," TFP:ADT, v

datad July 21, 1892.

Setting work priorities within the Waste Tank organization follows 3
disciplined hierarchial approach. At the highest planning level, programs
and major work areas establish milestones and commitments, afizn at the
diraction of the U.S. Department of tnergy. These milestanes and
commitments are incarperited into schedules as part of the Management
Cantrol System (MCS) cost/schedufe planning procass. dudget and rescurcas
are allocated for all identified activities in this planning procass.
Relative priorities for the major areas are estabiished by Tank Waste
Remediation System (TWRS) senior management for the instanc2s where thers is
campetition for resourcas. These prierities are communicated in writing and
validated regularly during the budget year at the Plan of the Month (PQOM)
meetings and at regularly scheduled Joint Test Group (JTG) meetings.

Program and task managers perform the detailed planning for the milestones
and commitments. Tracking of these offorts is accomplished by regular
reports and schedules issued by Project Planning and Control. When work
requires field activities by either Westinghouse Hanford Company (WHC) or
Kaiser Engineers Hanford (KEH), the work is reducad to a work request which
is entared into the Job Contral System (JCS) or trackaed by the Major

Maintenance organization (for KEH tasks).

A new group to generate integrated resource loaded schedules will be staffed
during the first quarter of Fiscal Year 1993 %o provide an improved ability
to forecast resource requirements and anaiyzs schedule impacts.

Wark raquests within the JCS system are tracked and statused at regular
meetings. Activities such as Isolation/Stabilization, Window activities,
Ferrocyanide program activities, etc., ara tracked at separatzs mestings
chaired by the program or task manager.

m—rrwasn- cwr oam - L s [ amem
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As work planning for an activity reaches the point whers it will be ready
for field work within the next 30 to 45 days, it is included in the POM,
Work is included in the POM based an relative griority and available
resources. All corrective maintenanca work is priaritized by the Facility
Operations function. The integrated corrective maintenance 1ist is reviewed
avery two weeks and a new formal listing is issued each month. Resourcas
that are budgeted far corrective maintenanca are applied to this work
following the priority listing. A Plan of the Week (POW) is developed as a
“rall down" from the POM.

Emergent work and problems that arise in allocation of resourcas far work
already identified on the POM or POW are resolved at the POD meeting. In
June 1992, this meeting was refocused te set priorities and solve problems.
[t is led by the Tank Farms Facility Operations Manager.

AlT corrective maintenance work at Tank Farms is assigned a priority within
the JCS. The work priority system is a four level numeric system that
denotas the relative importanca of the work activity.

Prigrity 1 are those items which are necassary to recover from unsafe
conditions, reestablish the safety envelop, avaid imminent viglation of
safety requirements, or restore security systams when an alternates is
not available.

Priority 2 are those regular acticns required to assure that the safety
of the facility is maintained and thosa actions necassary to continue

facility operation.

Priority 3 and & are work items that are necassary but do not
Jeopardize meeting safety requirements ar maintaining facility
aperation.

The above prioritization takes placa at the time the work is identified and
validated. Priority 1 packages are worked on a continuing basis until the
problem is repaired or the situation is stabilized. Oncz a situation is
stabilized, the work is reclassified as Priority 2.

The repair activities that are classified as Priority 3 and 4 are typically
only worked as filler. These Priority 3 and 4 packages were not within the
budgetad/approved work scope for Fiscal Year 1992.
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The remainder of the corrective maintananca work items are Priority 2
packages. There are currently about 200 backleg work requests that fall in
this priority level. The carrective maintenanca backlog is integrated with
pragrammatic requirements (such as 101-SY Mitigation and 242-A Restar:).
The open work packages are prioritized each month by the Qperations group
managers. This integrited priority list is then used by Planning,
Scheduling, and ather support groups to allocite budgetad carrective
maintenance resources.

The guidelines that the Operations managers use when reviewing/prioritizing
the backlog are: Is the work an Qperaticnal Safety Requirement

(OSR) /Operating Specification Document (0SD)? I[s there an alternative
method in place? [s the itam needed for operaticnal activities (i.a., steam
outage or transfer)? I[s the item oqut of servica (00S) or degraded but

functional?

A review of the initial integrated priority list showed that the 106-C
Exhauster repair was the #6 priagrity (behind 103-C samoling and repair aof
two ather vent systems). The 101-SY leak detectors work packages were
typically in the top 60, one package was as high as #16. The prablems
encounterad in getting the work done were not reiatad to priority setting,
but rather to a number of JCS/Work Control/work appraval issues presently
being actively addressed by Tank Farm management.

The procass described above ensures an ongoing review of all wark activities
and further ensuras that appropriate management levels ars invoived in
establishing or changing the relative priority assigned to significant waork
alements.

Pleasa centact Mr. J. W. 8loom on 373-381% for any questians or discussion.

Very truly yours,

/Zé Y \
M. A, PZyne, Diractor

Wasta Tank Project

nel

RL - G. J. Bracken
R. 0. Puthoff
A. D. Toth
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